























































































































ID		Task Mode	Task Name	Duration	Start	Finish
1			Project Initialisation	24 days	Mon 25/09/17	Thu 26/10/17
2			Write Project Proposal	14 days	Mon 25/09/17	Thu 12/10/17
3			Create Project Plan	7 days	Fri 13/10/17	Mon 23/10/17
4			Confirm Project w/Supervisor	3 days	Tue 24/10/17	Thu 26/10/17
5			Literature Survey	7 days	Fri 27/10/17	Mon 06/11/17
6			Introduction	1 day	Fri 27/10/17	Fri 27/10/17
7			Source 1 - Twitch Plays Pokemon	4 days	Mon 30/10/17	Thu 02/11/17
8			Source 2 - Robocode & Java	4 days	Mon 30/10/17	Thu 02/11/17
9			Source 3 - Randomness vs Pseudo Randomness	4 days	Mon 30/10/17	Thu 02/11/17
10			Source 4 - Data Driven Documents (D3.JS)	4 days	Mon 30/10/17	Thu 02/11/17
11			Conclusion	1 day	Fri 03/11/17	Fri 03/11/17
12			Proof Read & Correct Errors	1 day	Mon 06/11/17	Mon 06/11/17
13			Initial Research	7 days	Tue 07/11/17	Wed 15/11/17
14			Robocode API	1 day	Tue 07/11/17	Tue 07/11/17
15			Twitter API	1 day	Wed 08/11/17	Wed 08/11/17
16			JDBC in Java API	1 day	Thu 09/11/17	Thu 09/11/17
17			D3.JS v4 API	1 day	Fri 10/11/17	Fri 10/11/17
18			Real World Application of Randomness	1 day	Mon 13/11/17	Mon 13/11/17
19			Find All Possible Combinations of Characters in Tweets	1 day	Tue 14/11/17	Tue 14/11/17
20			Plan How They Are All Going To Work Together	1 day	Wed 15/11/17	Wed 15/11/17
21			Configure Robocode & Twitter API	13 days	Thu 16/11/17	Mon 04/12/17
22			Plan Program Design	4 days	Thu 16/11/17	Tue 21/11/17
23			Succesfully Download Tweet As String in Java	3 days	Wed 22/11/17	Fri 24/11/17

Project: Level 2 Project - Gantt Date: Sun 21/01/18	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



ID		Task Mode	Task Name	Duration	Start	Finish
24			Write Code To Parse Characters In String	3 days	Mon 27/11/17	Wed 29/11/17
25			Access Match Result Data	3 days	Thu 30/11/17	Mon 04/12/17
26			Create Database & Establish JDBC	14 days	Tue 05/12/17	Fri 22/12/17
27			Create MySQL Database & Relevant Tables	2 days	Tue 05/12/17	Wed 06/12/17
28			Write Connection Code In Java	2 days	Thu 07/12/17	Fri 08/12/17
29			Write Code To Store Match Results In Database	7 days	Mon 11/12/17	Tue 19/12/17
30			Test Database Connection - Store & Receive Records	3 days	Wed 20/12/17	Fri 22/12/17
31			Create Web Page & D3.JS JavaScript Code	21 days	Mon 25/12/17	Mon 22/01/18
32			Write HTML Code	7 days	Mon 25/12/17	Tue 02/01/18
33			Write Graph Code	7 days	Wed 03/01/18	Thu 11/01/18
34			Write Database Connection Code	1 day	Fri 12/01/18	Fri 12/01/18
35			Test Database Connection	1 day	Mon 15/01/18	Mon 15/01/18
36			Test D3.JS Code	5 days	Tue 16/01/18	Mon 22/01/18
37			Testing	17 days	Tue 23/01/18	Wed 14/02/18
38			Twitter Tweets - Test Different Strings	2 days	Tue 23/01/18	Wed 24/01/18
39			Robocode - Ensure Robots Behave Differently & Correctly	4 days	Thu 25/01/18	Tue 30/01/18
40			Database - Check Match Data Stores Correctly	3 days	Wed 31/01/18	Fri 02/02/18
41			Web Page - Check Data Reaches Web Page & Formats Correctly	4 days	Mon 05/02/18	Thu 08/02/18
42			Graphs - Check Graphs Display & Are Correct	4 days	Fri 09/02/18	Wed 14/02/18

Project: Level 2 Project - Gantt
Date: Sun 21/01/18


Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			





Project: Level 2 Project - Gantt Date: Sun 21/01/18	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: Level 2 Project - Gantt Date: Sun 21/01/18	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: Level 2 Project - Gantt Date: Sun 21/01/18	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Level 2 Project - Gantt Date: Sun 21/01/18	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: Level 2 Project - Gantt Date: Sun 21/01/18	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Level 2 Project - Gantt Date: Sun 21/01/18	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Level 2 Project - Gantt Date: Sun 21/01/18	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Level 2 Project - Gantt Date: Sun 21/01/18	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			